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Deseret Chemical Depot Update

e Current Operations
- Closure process ongoing

- 4.2-inch HD mortar reconfiguration
e 67% complete

- Preparation of OMF Metal Parts Furnace for
secondary waste

- OMF DPE suit disposal in Material Decontamination
Chamber (MDC2)
e Production 528

e Change of Command 22 July, 10 a.m.
e Heightened security measures continue
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Chemical Disposal Program Status

e Aberdeen Chemical Agent Disposal Facility -
Maryland

- First agent leak in 60 years of storage operations on
June 23 - workers unable to find leak as of July 1

- More than 588,038 pounds of mustard agent
neutralized as of June 22 (19.9%)

e Anniston Chemical Agent Disposal Facility -
Alabama

- State has approved MPF Trial Burn Plan - projectile
processing expected this fall

- Seeking state approval to process “gelled” rockets at
full rate (10 per hour)

- 33,680 GB rockets destroyed as of June 21(78.8%)




Chemical Disposal Program Status

e Blue Grass Chemical Agent Disposal Facility -
Kentucky

- 30% of initial design scheduled to be given to the
government by July 30

- Application for the RCRA Research, Development
and Demonstration permit submitted to the
Kentucky Department for Environmental Protection

- Construction of a new gate and access road to the
facility is scheduled to begin in January 2005

- Facility construction is not scheduled to begin until
late 2005




Chemical Disposal Program Status

 Newport Chemical Agent Disposal Facility -
Indiana
- Systemization at 99% completion

- Government reviewing public comments on shipment
of VX hydrolysate to DuPont in New Jersey for
treatment

- Governors of Delaware and New Jersey still oppose
DuPont treatment

- Agent Operations Startup currently scheduled for
September 2004

- NECDF will neutralize 1,269 tons of VX stored in bulk
containers

- New commander of Newport Chemical Depot is LTC
Scott Kimmel




Chemical Disposal Program Status

e Pine Bluff Chemical Agent Disposal Facility -
Arkansas
- Systemization nearing 100% completion

- Destruction operations expected to begin February
2005

- Systems Contractor (Washington Demil Group) was
95% of planned 696 personnel as of June 10

- New SC General Manager is chem demil veteran
Steve Depew, a former Army Site Project Manager
and EG&G Vice President

- Total agent of GB, VX and HD in storage is 3,850 tons
- ne>)<t largest stockpile compared to DCD (13,617
tons




Chemical Disposal Program Status

e Pueblo Chemical Agent Disposal Facility -
Colorado
- U.S. Senate has restored $50 million for the FY05
budget. Colorado officials want $147 million, the
Pentagon only recommends $5 million. The Senate

action requires concurrence by the House of
Representatives

- Facility design in progress - 60% complete
- State regulators have issued a RCRA Research,

Development and Demonstration Permit to allow site
preparation

- Ground breaking is scheduled for September 2004




Chemical Disposal Program Status

e Umatilla Chemical Agent Disposal Facility -
Oregon

- Preparing for Agent Startup in August 2004 pending
state approval - success of Brine Reduction Area
(BRA) performance test required

- Decisions still pending in two lawsuits (activists and
workers) - both trials completed

- Total agent in storage of GB, VX and HD is 3,717 tons
(third largest in national stockpile)
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PLANT STATUS

e As of 4 July 04, TOCDF has worked an estimated
3,236,718 hours (720) days without a lost day injury.

 Recordable Injury Rate is 2.2, was 2.3 in June 03
e No Detectable Agent Released from Plant Stacks

e No Emergency Events
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EGZ{G TOCDF PROCESSING

ADlvrsmn of URS Data as Of 5 JUI 2004

VX Mb5 Rockets Destroyed (Campaign Complete) 3,966
VX Mb6 Rocket Warheads Destroyed 3,856
VX Ton Containers Destroyed (12 VX Hydrolysate Tons Remain) 632
VX 155mm Energetic Projectiles Destroyed 42,445
VX Spray Tanks Destroyed 0
VX Landmines Destroyed 0

VX Nerve Agent Destroyed of

Total TOCDF VX Stockpile 45.1%
Agent Destroyed of

Total TOCDF Stockpile 48.9%
Percent of Total National Stockpile 21.7%
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KEY RECENT ACTIVITIES

e Processing VX 155mm Projectiles
 Averaging 450 per day
e VX Spray Tank ORR
e LIC1 Outage
e Mine Processing Scheduled for this Fall
 Mustard Planning to Execution
e Mustard Sampling Validation Complete
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LONG RANGE
SIGNIFICANT PLANNING ACTIVITIES

e Mustard
» Secondary Waste

e Closure
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